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Business Growth and Infrastructure

Local Development Scheme (March 2019)

In accordance Section 15(7) of the Planning and Compulsory Purchase Act 2004
(as amended by the Localism Act 2011), this Local Development Scheme shall
have effect from March 2019.
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1 Introduction
1.1

This document is Bury’s Local Development Scheme (LDS). It sets out the
proposed programme and timescales for the production of Bury’s
Development Plan and other associated documents.

Bury’s Development Plan
1.2

As illustrated in Figure 1, Bury’s development plan will include three
documents that will cover the whole of Greater Manchester (10 districts,
including Bury). Two of these documents are already adopted - the
Minerals and Waste Plans. The third GM plan is the Greater Manchester
Spatial Framework (GMSF) which principally seeks to address strategic
issues around housing and employment.

1.3

Sitting alongside these plans, will be the Bury Local Plan. The Bury Local
Plan will address local issues that are not covered in the three joint GM
plans.

Figure 1 - Bury’s Development Plan

The Development Plan
Sub-Regional Plans
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The ‘Saved’ Plan
1.4

The Planning and Compulsory Purchase Act allowed the current Bury
Unitary Development Plan (UDP) (1997) to be saved until 28 September
2007. In order to save policies beyond this date the Council applied to
Government Office North West (GONW) to save all the UDP policies apart
from OL7/1 – East Lancashire Paper Mill Water Catchment Area. The
Secretary of State directed that the current UDP policies could be saved,
and consequently all the policies in the Unitary Development Plan remain
in place apart from OL7/1.

1.5

When the Bury Local Plan is adopted the UDP policies will either be
discontinued or replaced, and these will no longer form part of the
Borough’s Statutory Development Plan.

Supplementary Planning Guidance and
Documents
1.6

In addition to the Local Plan, local authorities can prepare Supplementary
Planning Documents to add further detail to the policies in the Local Plan.
They can be used to provide further guidance for development on specific
sites, or on particular issues, such as design.

1.7

Prior to the introduction of the Planning and Compulsory Purchase Act in
2004, these documents were prepared as Supplementary Planning
Guidance (SPGs) to support the Unitary Development Plan. Existing SPGs
will be carried forward and will remain in force where linked to a relevant
‘saved’ policy of the Bury UDP.

1.8

New SPD’s may be developed against ‘saved’ policies of the Bury UDP.

1.9

Once the UDP policies are superseded, the current SPG’s/SPD’s cannot be
treated as material planning guidance in the determination of planning
applications as the policy basis for them will be removed. New SPD’s will
need to be adopted to reflect the new policy framework within the GMSF
and Local Plan.
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2 Plan Making Process
2.1

The process for preparing and adopting development plan documents is
set out in the Town and Country Planning (Local Planning) (England)
Regulations 2012.

Public Participation
2.2

The scale and nature of public participation will vary according to the
stage of document production and will be guided by the Council’s
Statement of Community Involvement (SCI). This sets out the approach
to involving stakeholders and the community in the production of all local
development documents. The original SCI was submitted to GONW on 27
July 2005, and subsequently adopted on 22 March 2006. It was then
revised in both December 2009 and October 2015.

Plan Preparation
2.3

Regulation 18 of the Town and Country Planning (Local Planning)
(England) Regulations covers all stages of plan preparation, such as the
identification of key issues and the preparation of early drafts of the plan.

Publication and Submission
2.4

On completion of the public participation stages the Council will prepare
the document for Publication, also known as the proposed submission
stage under Regulation 19 of the Town and Country Planning (Local
Planning) (England) Regulations. This will be published by the Council to
allow people to view the document. Once published there is a statutory six
week period for representations to be made on issues of soundness and
legal compliance.

2.5

Following consultation on the Publication plan, the Council can, if
necessary, propose minor amendments to the published document before
submitting the plan and relevant supporting documentation to the
Secretary of State under Regulation 22 of the Town and Country Planning
(Local Planning) (England) Regulations.

Integrated Appraisal
2.6

To assess the potential effects of the plan it will be subject to an
Integrated Appraisal. This includes a Sustainability Appraisal which
considers the social, economic and environmental effects and incorporates
the requirements of the European Strategic Environmental Assessment
5
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(SEA) Directive and the UK SEA Regulations. As part of the plan
preparation process reasonable alternatives are appraised to ensure that
the plan is the most appropriate option. The Integrated Appraisal also
incorporates an Equalities Impact Assessment and a Health Impact
Assessment.
2.7

Appraisals are carried out at each stage of the plan preparation process,
and the outcomes influence the content of the plan. Where appropriate,
the sustainability appraisal may suggest measures to mitigate any
potential adverse effects that are identified through the appraisal.

Habitats Regulations Assessment
2.8

Directive 92/43/EEC on the Conservation of Natural Habitats and of Wild
Fauna and Flora (the Habitats Directive) requires Habitat Regulations
Assessment (HRA) to be undertaken to assess the impacts of a land-use
plan against the conservation objectives of European Sites and to
ascertain whether it would adversely affect the integrity of those sites.

2.9

The process of HRA involves an initial screening stage, followed by an
Appropriate Assessment (AA) if proposals are likely to have a significant
adverse impact on a European site. Where significant negative effects are
identified, alternative options should be examined to avoid any potential
damaging effects.

2.10

Habitats Regulations Assessments, including Appropriate Assessment as
necessary, will be undertaken prior to submission of the plan, to consider
emerging policies against the Habitats Directive. Although there are no
European sites within the Borough, Appropriate Assessment may still be
required to assess whether policies will affect sites outside the Borough.

Examination
2.11

Once a plan has been submitted to the Secretary of State, it must be
examined by an independent inspector before the Council can adopt it.

2.12

The role of the Inspector is to consider whether the plan has been
prepared in accordance with the Duty to Cooperate, legal and procedural
requirements, and whether it is sound.

2.13

To examine whether the submitted document is legally compliant the
Inspector will check that it:
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2.14



has been prepared in accordance with the Local Development Scheme
and in compliance with the Statement of Community Involvement and
the Regulations;



has been subject to sustainability appraisal and strategic
environmental assessment;



has regard to national policy; and



has regard to any sustainable community strategy for the area.

The Inspector will also assess whether the plan has been prepared in
accordance with the duty to co-operate and whether it is sound. A local
planning authority should only submit a plan for examination which it
considers to be ‘sound’ – namely that it is:
 Positively prepared – providing a strategy which, as a minimum,
seeks to meet the area’s objectively assessed needs; and is informed
by agreements with other authorities, so that unmet need from
neighbouring areas is accommodated where it is practical to do so and
is consistent with achieving sustainable development;
 Justified – an appropriate strategy, taking into account the reasonable
alternatives, and based on proportionate evidence;
 Effective – deliverable over the plan period, and based on effective
joint working on cross-boundary strategic matters that have been dealt
with rather than deferred, as evidenced by the statement of common
ground; and
 Consistent with national policy – enabling the delivery of
sustainable development in accordance with the policies in the National
Planning Policy Framework.
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3 Summary and Profile of
Proposed Development
Plan Documents
3.1

It is the Council’s intention to replace the existing Bury UDP with a new
Local Plan and Policies Map as well as three Development Plan Documents
to be prepared jointly across the ten Greater Manchester authorities.

3.2

The following documents will form Bury’s overall Development Plan:

3.3



Bury Local Plan



Adopted Policies Map



Greater Manchester Spatial Framework



Greater Manchester Joint Waste Plan



Greater Manchester Joint Minerals Plan

This chapter sets out the subject matter and geographical area to which
each document is to relate and the timetables for their preparation.
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Bury Local Plan
Key Features
Coverage/Status

Borough-wide – Development Plan Document

Role and Content

Locally-specific document setting out the overall vision for Bury
focussing on key issues to be addressed and a strategy setting out
how much development is intended to happen where, when, and
by what means it will be delivered. It will include a range of
planning policies, designations and site allocations and will be
accompanied by the Adopted Policies Map.

Conformity

With the NPPF and Greater Manchester Spatial Framework.

Timetable/Milestones
Consultation on SA Scoping Report

May - June 2016

Notification of intention to prepare Local Plan
and consultation on what it should include

March – April 2017

Consultation on Key Issues and Policy
Framework and ‘Call for Sites’

August - October 2017

Consultation on Policy Directions

October - November 2018

Consultation on draft plan

Autumn 2019*

Publication of Proposed Submission
Documents

Early 2020*

Submission

Late 2020/Early 2021*

Examination in Public

Mid 2021*

Adoption

Late 2021 *

* Subject to progress on the Greater Manchester Spatial Framework.
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Arrangements for production and monitoring

Production and
Resources

Bury Council Strategic Planning and Economic Development
team – lead responsibility for production process, preparation of
documents, consultations and presentation of evidence at
Examination.
Planning Inspectorate on behalf of the Secretary of State –
responsible for undertaking independent Examination and
production of Inspector’s Report.
Resources – In-house.

Community and
stakeholder
involvement

At the stages identified above, and in accordance with the
appropriate Regulations and the Statement of Community
Involvement.

Monitoring and
Review

The Local Plan is intended to be a long-term document covering
the period up to 2037. The Authority’s Monitoring Reports will
examine contextual issues, development trends and, if
necessary, recommend matters for review.
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Adopted Policies Map
Key Features
Coverage/Status

Borough-wide – Development Plan Document

Role and Content

An Ordnance Survey based plan mapping development plan
policy designations and site specific proposals arising from
other Development Plan Documents.

Conformity

With Bury Local Plan and components of wider development
plan. Initially the Bury UDP Proposals Map will be ‘saved’.

Timetable/Milestones
Initiation and early awareness

To run with Bury Local Plan

Consultation on Issues and Options and ‘Call for
Sites’

To run with Bury Local Plan

Consultation on draft plan

To run with Bury Local Plan

Publication of Proposed Submission Documents

To run with Bury Local Plan

Submission

To run with Bury Local Plan

Examination

To run with Bury Local Plan

Adoption

To run with Bury Local Plan

Arrangements for production and monitoring
Production and
Resources

In line with each DPD.

Community and
stakeholder
involvement

In line with each DPD.

Monitoring and
Review

The Adopted Policies Map will reflect policy designations and
site specific allocations from all Development Plan Documents
and will be updated as and when DPDs are adopted.
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Greater Manchester Spatial Framework
Key Features
The Greater Manchester Spatial Framework (GMSF) will provide
an overarching plan that will cover the whole of the Greater
Manchester conurbation and is being prepared jointly by the
ten Greater Manchester local authorities. It will principally set
out the scale and distribution of housing and employment
growth across the conurbation for the next 20 years.
Role and subject

Coverage

It will identify strategic land allocations for housing and
employment and also key infrastructure requirements to
support this growth. It will provide a strategic environmental
policy framework to ensure that growth is accommodated in a
sustainable way and that Greater Manchester will be resilient to
existing and future climate pressures. The GMSF will also set
out strategic development management policies where it is
important for there to be a consistent Greater Manchester
approach.
Greater Manchester (reflecting the area of the ten constituent
authorities)
The Spatial Framework is currently being progressed as a joint
Greater Manchester Plan (a joint Development Plan Document)
The GMSF is one of a suite of documents through which the
Greater Manchester Combined Authority is progressing its
growth and reform ambitions and devolution agreement
namely:

Status

 A Greater Manchester 'Vision' which extends beyond the
Greater Manchester Strategy;
 A residential growth strategy setting out how we will bring
forward land to meet our identified demand;
 A transport strategy;
 An infrastructure plan; and
 An investment strategy, sitting alongside financial tools such
as the Manchester Investment Fund and the Housing
Investment Fund.

Conformity

Consistent with national planning policy and having regard to
the Greater Manchester Strategy, Greater Manchester Growth
and Reform Plan.
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Timetable/Milestones
Initial consultation on objectively assessed
development needs

November 2014

Consultation on draft growth options

November 2015 - January 2016

Consultation on draft plan

October 2016 - January 2017

Consultation on 2nd draft plan

January 2019 - March 2019

Publication/Final Draft *

Autumn 2019

Submission*

Early 2020

Examination in Public*

Mid 2020

Adoption of the GMSF by Greater Manchester
Mayor/ Greater Manchester Combined
Authority*

Late 2020/Early 2021

* The timetable is subject to change and will need to be reviewed once the
status of the plan has been confirmed by legislation and supporting
regulations.
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Greater Manchester Joint Waste Plan
Key Features
Coverage/Status

Greater Manchester-wide – Joint Development Plan Document
The JWDPD:
 Sets out the vision and objectives relating to waste for the
Greater Manchester area;
 Develops the main policies and broad framework for
implementation and monitoring;
 Details how the Planning Authorities will meet their
contribution to delivering the identified needs of the region
for all waste streams, within acceptable social, economic
and environmental parameters;

Role and Content

 Sets out how waste management will be considered
alongside other spatial concerns, recognising the positive
contribution waste management can make to the
development of sustainable communities;
 Plans for the provision of new capacity on clear policy
objectives, robust analysis of available data and
information, and an appraisal of options; and
 Sets out detailed criteria based and site specific policies for
the plan area.
 Allocates sites/areas for waste management facilities.

Conformity

The JWDPD is in conformity with European legislation, National
Planning Guidance and each of the GM district’s development
plans. The JWDPD was also prepared with regard to the
Sustainable Community Strategies of the ten Greater
Manchester authorities.

Timetable/Milestones
SA Scoping Report Consultation

September 2006

Consultation

September 2006 – January 2010

Publication

1 November 20102

Submission to Secretary of State

February 2011

1

During the consultation period a Stage 1 Issues and Options consultation was undertaken in from 14 May – 22 June 2007.
There was further Issues and Options consultation on Built Facilities (6 Oct – 14 Nov 2008) and Residual Waste Disposal (23
Mar – 1 May 2009) in order to evaluate alternative strategies and establish the most appropriate strategy to take forward. A
targeted consultation on the JWDPD Preferred Options was then undertaken from 13 November 2009 – 8 January 2010.
2
This was followed by a statutory 6 week period to submit representations.
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Pre-Examination Meeting

April 2011

Examination

June - September 2011

Receipt of Inspector’s report

November 2011

Adoption

1 April 2012

Arrangements for production and monitoring
Work on the JWDPD was co-ordinated and managed by the
Greater Manchester Minerals and Waste Planning Unit on
behalf of each planning authority.

Production and
Resources

A Joint Committee was established to act as an Executive, with
responsibility for all documents except those prepared for
submission and adoption which were agreed by each planning
authority’s Full Council. The Joint Committee was supported by
a Steering Group consisting of officers from each of the
authorities as well as the two Waste Disposal Authorities.
GM Minerals and Waste Planning Unit were responsible for coordinating and managing the JWDPD preparation, also drawing
on contributions from each of the ten Greater Manchester
authorities, the Association of Greater Manchester Authorities
(AGMA) Policy Unit as well as Wigan and Greater Manchester
Waste Disposal Authorities. Additional consultancy support was
required to assist the work carried out by GM Minerals and
Waste Planning Unit.

Community and
stakeholder
involvement

Consultation on the JWDPD was carried out in accordance with
each of the planning authority’s Statement of Community
Involvement (SCI). To ensure conformity with the SCIs, a
Consultation Strategy was prepared which set out detailed
methods for engaging with key stakeholders.

Monitoring and
Review

Annual Monitoring is carried out by GM Minerals and Waste
Planning Unit as they are the most appropriate body to
undertake this work. A report is produced by GM Minerals and
Waste Planning Unit and this is incorporated into each district’s
Authority’s Monitoring Reports. The report contains details on
the progress of the JWDPD, and make any necessary
amendments to the LDS timetable. Monitoring of the JWDPD is
carried out in accordance with each of the 10 Greater
Manchester Authorities and the Regulations.
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Greater Manchester Joint Minerals Plan
Key Features
Coverage/Status

Greater Manchester-wide – Joint Development Plan Document
The JMDPD:
 Sets out the vision and objectives relating to minerals for
the Greater Manchester area;
 Develops the main policies and broad framework for
implementation and monitoring;
 Details how the Planning Authorities will meet their
contribution to delivering the identified needs of the region
for all minerals, within acceptable social, economic and
environmental parameters;
 Sets out how minerals will be considered alongside other
spatial concerns, recognising the importance of the prudent
use of minerals in preserving natural resources;

Role and Content

 Safeguards existing rail head, wharfage, and other storage
and handling facilities and identify future sites to
accommodate such facilities;
 Safeguards rail and water-served sites for concrete
batching, coated materials, and the reprocessing of recycled
and secondary materials into aggregate, and, where
appropriate, identify future sites for these uses;
 Identifies areas where future working might be sustainable;
 Identifies Minerals Safeguarding Areas (MSAs)
 Includes a key diagram detailing sites identified within the
plan area, and a set of 10 inset maps, one for each district,
to be included within their individual proposals maps; and
 Sets out detailed criteria based and site specific policies for
the plan area.

Conformity

The JMDPD was written to conform to National Planning
Guidance and each of the GM district’s development plans.

Timetable/Milestones
SA Scoping Report Consultation

27 November 2009 – 8 January 2010
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Consultation

November 2009 – November 2010

Publication

29 July 20114

Submission to Secretary of State

November 2011

Pre-Examination Meeting

6 December 2011

Examination

February - November 2012

Receipt of Inspector’s report

January 2013

Adoption

26 April 2013

3

Arrangements for production and monitoring
Work on the JMDPD was co-ordinated and managed by the
Greater Manchester Minerals and Waste Planning Unit on
behalf of each planning authority.

Production and
Resources

A Joint Committee was established to act as an Executive, with
responsibility for approval of the document except at
publication and adoption, at which point the JMDPD was
agreed by each District’s Full Council, with delegated approval
to the Joint Committee at submission. The Joint Committee
was be supported by a Steering Group consisting of officers
from each of the Districts.
GM Minerals and Waste Planning Unit had responsibility for coordinating and managing the JMDPD preparation, also drawing
on contributions from each of the ten Greater Manchester
Councils and the Association of Greater Manchester Authorities
(AGMA) Policy Unit.

Community and
stakeholder
involvement

Consultation on the JMDPD was carried out in accordance with
each of the District’s Statement of Community Involvement
(SCI). To ensure conformity with the SCIs, the existing
Consultation Strategy for the JWDPD was updated in light of
revisions to the District SCIs.

Consultation on Issues and Options took place from 17 February to 31 March 2010. Consultation on defining
mineral safeguarding areas in Greater Manchester took place from 6 August – 27 August. Following this,
consultation on the preferred approach towards planning for minerals took place from 15 October to 26
November 2010.
4
This was followed by a statutory 6 week period to submit representations.
3
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Monitoring and
Review

In respect of the JMDPD, annual monitoring is carried out by
GM Minerals and Waste Planning Unit as they are considered to
be the most appropriate body to undertake this work. A report
is produced and this is incorporated in to each districts’
Authority’s Monitoring Reports. The document contains details
on the progress of the JMDPD, and makes any necessary
amendments to the LDS timetable. Monitoring of the JMDPD is
carried in accordance with each of the 10 Greater Manchester
Authorities and the Regulations.
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4 Supplementary Planning
Documents
4.1

4.2

Complementing Bury’s Development Plan Documents will be further
documents which will largely comprise an extensive set of Supplementary
Planning Documents. It is envisaged that these will take three basic
forms:


Policy Guidance Notes – to provide additional guidance on the
implementation of particular policies;



Masterplans and Development Area Guidance – to take the form of
providing additional guidance for broad areas of the Borough such as
town centres; and



Development Briefs – to provide advice and guidance on the
development of specific sites.

The following Supplementary Planning Documents have been prepared to
date:
Ref.

Document

Status

Adoption date

SPD1

Recreation Provision in New
Housing Developments

SPD

Updated 10 June
2015

DCPGN2

Wildlife Links and Corridors

SPG

July 2001

DCPGN3

Planning Out Crime in New
Development

SPG

July 2001

DCPGN4

Per Cent for Public Art

SPG

July 2001, updated
July 2003

DCPGN5

Affordable Housing Provision in
New Residential Development

SPG

January 2004

SPD6

Alterations and Extensions to
Residential Properties

SPD

March 2004, updated
March 2006 and 13
January 2010

SPD7

Managing the Supply of Housing
Land in Bury

SPD

7 April 2006,
amended 12
September 2007 and
14 January 2009
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SPD8

New Buildings and Associated
Development in the Green Belt

SPD

10 January 2007

SPD9

Conversions and Re-Use of
Buildings in the Green Belt

SPD

10 January 2007

SPD10

Planning for Equestrian
Development

SPD

10 January 2007

SPD11

Parking Standards in Bury

SPD

30 May 2007

SPD12

Travel Plans in Bury

SPD

30 May 2007

SPD13

Conversion of Buildings to Houses
of Multiple Occupation

SPD

30 May 2007

SPD14

Employment Land and Premises

SPD

12 September 2007,
last updated October
2011

SPD15

Residential Conversions

SPD

9 January 2008

SPD16

Design and Layout of New
Development

SPD

29 October 2008

4.3

The Council’s existing Supplementary Planning Guidance (SPG) will be
replaced by new Supplementary Planning Documents (SPDs) that will be
aligned to policies within the Local Plan once these are adopted.

4.4

It should also be noted that the Council has a number of masterplans,
development area strategies and development briefs which have been
produced outside the current requirements and these will remain with the
status of ‘material planning considerations’. At the present time these
include:


Bury but Better 2009 – Bury Town Centre Vision and Development
Strategy



Love Prestwich Village – Town Centre Development Strategy



Re-Inventing Radcliffe – Inner Radcliffe Vision and Development
Strategy



Radcliffe Three Sites Masterplan – Masterplan and development briefs
for key regeneration sites in Radcliffe.



Radcliffe Town Centre Masterplan – Masterplan and development brief
for Radcliffe Town Centre
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5 Council Procedures and
Reporting Protocols
5.1

The levels of political responsibility for approving the Local Plan at its
various stages of preparation are as follows:


Cabinet Decision for the draft Local Plan;



Full Council resolution required for the Publication Plan (with delegated
powers given to the Cabinet Member to approve minor post-publication
changes and Submission of the Local Plan to the Secretary of State);
and



Full Council resolution to adopt the Plan.

5.2

Work on the JWDPD and JMDPD were co-ordinated and managed by the
Greater Manchester Minerals and Waste Planning Unit on behalf of each
planning authority. A Joint Waste Planning Committee and a Joint
Minerals Planning Committee have been established to act as an
Executive, with responsibility for all documents except those prepared for
publication and adoption which must be agreed by each planning
authority’s Full Council. The Joint Committees are supported by a
Steering Group consisting of officers from each of the authorities as well
as the two Waste Disposal Authorities.

5.3

For the Greater Manchester Joint Waste and Minerals DPDs the levels of
political responsibility are as follows:

5.4

5.5



Joint Committee decision for all pre-publication stages.



Full Council resolution required by each of the 10 Greater Manchester
authorities for publication and adoption stages, with delegated
approval to the Joint Committee at submission.

Work on the GMSF is coordinated and managed by the Greater
Manchester Combined Authority on behalf of the ten districts. In terms of
decision making:


The decision-making body for all pre-submission stages will be the
Mayor and the GMCA Cabinet.



Full Council resolution required by each of the 10 Greater Manchester
authorities for the publication and adoption stages.

However, the Greater Manchester Agreement provides for a directly
elected mayor with powers over strategic planning, including the power to
create a statutory spatial development strategy for GM (with a unanimous
21
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vote of the Mayor’s cabinet). However, legislation is required to enable
these changes to come into force.
5.6

For the Statement of Community Involvement and each Supplementary
Planning Document the levels of political responsibility are as follows:


Cabinet Decision for all stages, including adoption.
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6 Monitoring and Review
6.1

The Council is required to monitor on at least an annual basis how
effective its policies and proposals are in meeting its vision and strategy
for the future development of the Borough.

6.2

The Council is also required to monitor its Local Development Scheme and
assess how it is performing against the timescales it sets out.

6.3

The authority’s monitoring reports will:


Report progress on the timetable and milestones for the preparation of
documents set out in this Local Development Scheme, including
reasons where they are not being met;



Report progress on the delivery of policies in the Local Plan. This will
include progress against any relevant targets and highlight any
unintended significant effects of the implementation of the policies on
social, environmental and economic objectives. Where policies and
targets are not being met or on track or are having unintended effects,
reasons will be provided along with any appropriate actions to redress
the matter. Policies may also need to change to reflect changes in
national policy; and



Include progress against housing targets, and an update of the
housing trajectory to demonstrate how policies will deliver housing
provision in the Borough.

6.4

As a result of monitoring, the Council will consider what changes, if any,
need to be made and will bring forward such changes through the review
of its Local Development Scheme and Local Plan.

6.5

In respect of the Joint Waste and Minerals Plans, annual monitoring will be
carried out by GM Minerals and Waste Planning Unit as they are the most
appropriate body to undertake this work. They will produce a report which
will be incorporated into the authority’s monitoring reports. The reports
monitor the policies within the JWDPD and JMDPD, and make any
necessary amendments to the LDS timetable. Monitoring of the JWDPD
and JMDPD will be carried out in accordance with each of the 10 Greater
Manchester Authorities and the Regulations.

6.6

The Authority’s Monitoring Reports, incorporating any proposed revisions
to the Local Development Scheme, will be produced annually. These
reports make an important contribution to the evidence base for the Local
Plan.
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6.7

The Authority’s Monitoring Reports will be available for inspection at the
Council’s Planning offices at 3 Knowsley Place, Bury and available through
the Council’s web site.
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